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Highlighted Accomplishments 

 
Indicator Plan  

(total Y1-
Y2) 

Report 
for Year 

1 

5 quarter 
(Oct-

Dec,15) 

6 quarter 
(Jan-

Mar,16) 

7 
quarter 
(Apr-

May,16) 

Total 

1. Reduced HIV transmission in 
former prisoners 

      

1-a. Prevalence of HIV in prisoner 
population 

4% at the 
beginning 

of the 
Project 

    2,34% 

1-b. The Project strategy is approved 
on the national level 1 1 - - - 100% 

2. Reduced risky behavior 
practiced by former prisoners       

2-a. % of transitional prisoners 
reporting use of safe sex practices 65% 100% 

(1m/11f) 
0% 

(4m/0f) 
50% 

(12m/0f) 
100% 

(7m/0f) 
71,43% 

(24m/11f) 

2-b. % of transitional prisoners 
reporting use of safe drug use 
practices 

65% 100%  
(1m/1f) 0 (0m/0f) 100% 

(2m/0f) 0% 100% 
(3m/1f) 

3. Strengthened prison-based HIV 
prevention, treatment, and care 
services for PWID, PLWH 

      

3-а. % of transitional prisoners 
reporting that prison-based HIV 
services had improved due to HIV 
REACT activities in the facility 

>75% 100 % 
(2m/12f) 

0% 
(4m/0f) 

100% 
(12m/0f) 

100% 
(8m/0f) 

100% 
(26m/12f) 

4. Improved knowledge, attitude, 
and behavior of prison staff, 
general prisoners and transitional 
prisoners toward HIV and PLWH 

      

4-a. % of prison staff of HIV services 
passing the post-training exam 

75% 
(180) 100% 0% 100% 0% 100%   

4-b. # of prisoners  trained in HIV 
and HR 820 580 

(300m/ 
180 

(120m/60
200 

(160m/40
80 

(60m/20
1040 (127%) 
(640m/400 f) 
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280f) f) f) f) 

4-c % of transitional prisoners who 
are able to correctly identify HIV 
transmission routes and deny major 
myths about HIV transmission 

>75% 100% 
(2m/12f) 

100% 
(4m/0f) 

91,67% 
(12m/0f) 

100% 
(8m/0f) 

97,37% 
(26m/12f) 

5. High-quality transitional 
services established for PLWH and 
PWID 

      

5-a. % of transitional prisoners 
reporting satisfaction with the 
services provided by the project at 
prison facility 

>80% 100% 
(2m/12f) 

100% 
(4m/0f) 

100% 
(12m/0f) 

100% 
(8m/0f) 

100% 
(26m/12f) 

5-b. # of transitional prisoners 
reached by transitional client 
management services (New clients) 

40 14 
(2m/12f) 

13(13m/0
f) 

14 
(11m/3F) 0 41 

(26m/15f) 

5-c. # of transitional prisoners 
referred and tested for TB in the last 
12 months 

40 14 
(2m/12f) 

13 
(13m/0f) 

12 
(12m/0f) 

8 
(8m/0f) 

38 
(26m/12f) 

5-d. % of transitional prisoners 
referred and tested for HIV in the last 
12 months 

75% 100 % 
(2 m/ 12f) 

100% 
(4m/0 f) 

100% 
(12m/0f) 

100% 
(8m/0f) 

100% 
(26m/12f) 

5-e. # of transitional prisoners who 
received psycho-social counseling 30 14 

(2m/12f) 
13 

(13m/0f) 
14 

(11m/3f) 0 41 
(26m/15f) 

6. Evidence-based and Human 
Rights-based HIV prevention, 
treatment and care services 
provided outside of prison facilities 
to transitional prisoners 

      

6-a. # trainings and mini-sessions 
conducted for providers of HIV 
services to transitional prisoners 

0 13 - 6 - 19 

6-b. # of specialists trained in 
evidence-based and Human Rights-
based service provision 

200 216 - 60 - 276 

7. Strengthen evidence-based 
advocacy, policies, and strategic 
planning related to country 
ownership and expansion of HIV 
programs in prisons and 
coordination between narcology 
and AIDS centers 

      

7-a. % of recommendations made by 
the HIV REACT-established 
(Technical Working Group) TWG 
that have been successfully 
implemented 

>70% 100% 0 0 0 100% 

Number of clients (PUDs including 
PWID)   4 4 6 - 14 

Number of clients (PLHIV)  1 1 1 - 3 

Number of HIV cases detected 
among project clients   1 1 1 - 3 
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Number of TB cases detected 
among project clients  1 0 0 - 1 

 
Activities Description for Qr7 Y2 

 
№ Name Date Place Outputs / Outcomes 

1. Delivering START Plus services for 
beneficiaries 
• Series of 4 informational - on HIV 

prevention have been conducted 
among 80 (60 m and 20 f) prisoners in 
two colonies of Khatlon region 

• Transitional Client management 
services were provided to START 
Plus clients 
 

01 April -
10 May 
2016 
 
See detail 
info in 
section 
“Mini-
trainings 
in 
prisons” 
 
 
 
 
 
 
 
 

Norak and 
Yovon 

Output:   
• 80 prisoners informed about 

HIV prevention, the ways of 
HIV transmission and 
received 4 types of IEC 
materials during mini-
trainings.   

Outcome: 
• Awareness about HIV on 

health promotion in penal 
system and decreasing 
possible cases of stigma and 
discrimination towards 
PLWH among prisoners is 
improved. 

• 6 prisoners received 
consultation of medical 
specialist after mini-trainings.  

• 24 (21m/3f) clients of START 
Plus program successfully 
accomplished the program. 

2. Conduct 4 half-day meetings of 
Country Penal TWG of 20 
stakeholders. 
On  
• TWG meeting was conducted by 
participation of 38 representatives of 
Penitentiary System, Republican AIDS 
center, international partners and local 
CSOs  working with prisoners. 

15 April 
2016 

Dushanbe Output: 
• 40 representatives of 

Penitentiary System, 
Republican AIDS center, 
international partners and 
local CSOs including the 
delegations of Kazakhstan 
and Kyrgyzstan participated 
in the technical working 
group.   

• HIV-React project results 
achieved and lessons learned 
were presented and discussed 
with key stakeholders.    

Outcome: 
• The challenges and lessons 

learned are identified and 
taken into account.  

3. Support to NGOs to conduct half-day 
meetings of Partner Referrals Network 
of 30 stakeholders. 
• Two Networking meetings of partner 

service provider’s organizations 
working on health promotion and HIV 
prevention among prisoners have been 
conducted by AFEW-Tajikistan  

  

20 April, 
2016  
 
 
 
 
22 April, 
2016 

Qurghon- 
teppa 
 
 
 
 
Khujand 

Output: 
• 2 meetings of Partner Referrals 

Networks of Khatlon and Suhgd 
regions were conducted with 
participation of 52 stakeholders. 

• HIV-React project results 
achieved and lessons learned 
were presented and discussed 
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with key stakeholders.    

Outcome: 
The challenges and lessons 
learned are identified and taken 
into account. 

4. Conduct field monitoring visits to 
project sites.  
• On 06 May, 2016 monitoring visit 

was conducted to AFEW-Tajikistan 
Representative office in Khatlon 
region  
 

 
 
 06 May, 
2016 
 
 
 
 
 

Qhurghont
eppa 

Output: 
• MIS data based is checked 

and filled in. 
 

Outcomes: 
• The project activities data  is 

summarized and passed for 
preparation of final report.  

 

5. Develop 1 system of exchanging 
information (web platform and team of 
experts). 
• The www.afew.tj  Informational 

medical online web platform provides 
its services to local health care 
providers and NGO through website 
and two Informational Points.  

• Three informational Points continuing 
providing informational services on 
the base of PO “Vita” in Dushanbe, 
PO “Hayoti nav” in Khujand and 
based on prison 3/6 in Yovon.  

April 01-
May 10, 
2016 

Dushanbe, 
Khujand, 
Yovon 

Output: 
• 121 answers on 128 questions 

were provided through web 
Platform.   
 

 Outcome:  
• Visitors were provided by 

essential health and legal 
information.   

START plus implementation 

Mini-trainings in prisons 
Quarter VII Year 2 
 
4 mini-trainings among 80 prisoners including 20 female prisoners in colony 3/6 in Yovon and in female colony 
3/8 in Norak were conducted by AFEW-Tajikistan Representative Office in Khatlon.   

Date Number of participants in colony 
3/6 

The average pre training 
evaluation in colony 3/6 

The average post 
training 
evaluation i
 
colony 3/6 

16.04.2016 20 prisoners 49,5%, 87,9 %. 

26.04.2016 40 prisoners 49,5% 96,4%. 

Date Number of participants in colony 
3/8 

The average pre training 
evaluation in female colony 3/8 

The average post 
training 
evaluation in 
female colony 3/8 

16.04.2016 20 prisoners 37,7%, 89,1 % 

Problems Solutions 

• There is limited number of express tests delivered in 
the prisons, the medical staff cannot provide HIV 
rapid-testing among newly arrived prisoners  

• As according USAID procedures the purchase of 
express tests is prohibited that is why AFEW-
Tajikistan cannot solve this problem.  

http://www.afew.tj/
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• AFEW-Tajikistan regularly involves civilian 
health specialist (AIDS Centers) from Khatlon 
region to provide HIV testing (using AIDS 
center’s express tests), education, counseling and 
ART support in prisons.  

Transitional case management 

Achievements 

Quarter VII Year 2 
There were 27 (24m/3f) START Plus client in the reporting period.  2 clients are referred to PO “VITA”. 1 
female client is still in the prison 3/8 of Norak. 24 clients received all services according their service plans and 
successfully completed the program.  
 
8 transitional prisoners referred and tested for HIV and TB in the last 12 months, results were negative. Overall 
100% or 38 (26m/12f) clients of START Plus program were tested for HIV and TB during the project. As the 
result 3 cases of HIV and 1 case of TB were detected during the project period.  

Problems Solutions 
n/a  n/a 

 
Analytical Part 
Before Project intervention After 

Доступ осужденных к услугам по профилактике и лечению ВИЧ 

• Lack of access to evidence 
based information about HIV 
among prisoners  

• Limited resources to provide 
HTC for prisoners  

• Mini-trainings on HIV 
prevention among  prisoners   

• Provision of HTC for prisoners  

• The level of prisoners 
awareness about ways of HIV 
transmitting and HIV 
prevention are increased.  

• Also, HTC and materials with 
health information were 
available during mini-trainings 
and provided by prisoners 
demand.  

Качество услуг, предоставляемых осужденным и бывшим осужденным 

• Limited access to HTC and/or TB 
diagnostic and further  ARV for 
post release prisoners 

• Delivering transitional client 
management services to pre and 
post release prisoners 

• 41 post-released prisoners 
received program services and 
38 clients of them are 
successfully accomplished the 
client management program  

Координация между службами (УИС, правоохранительные органы, мед учреждения, НПО и др.) 
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Needs to improve collaboration 
between penal and civil health 
sectors and NGOs in provision of 
continuum services to pre and post 
release prisoners 
 

AFEW-Tajikistan organized 
meetings of partners’ networks of 
service providers.  

General Plan of joint activities of 
the Ministry of Health and 
Ministry of Justice of the 
Republic of Tajikistan were 
developed and signed. The 
document is valid for 2016 -2020 
and has been started to contribute 
on increasing tight collaboration 
of civil and penal health services. 

Стигма и дискриминация со стороны тюремного персонала и поставщиков услуг 

Needs to increase the level of 
prisoners awareness about HIV and 
ways of transmission and measures 
of its prevention  

Informational sessions on HIV 
among prisoners;  Distribution of 
educational-informational materials 
on HIV among prisoners; Provision 
of HTC to prisoners and prisons 
staff. 

Educated prisoners those aware 
about ways of HIV transmission 
and myths about HIV not afraid of 
PLHIV and refuse from negative 
practices toward them. 

General Conclusions 
 

The HIV React project completed its activities on May 10, 2016 according signed agreement.  
The project has contributed to: 

• Raising awareness of prisoners on prevention of HIV by organization of 52 mini-trainings among 1040 
prisоners including 400 women.  

• Improving the awareness of prison staff by conducting the series of informational sessions, trainings  on 
client management  and one-month courses on HIV prevention, treatment of drugs addiction and OST.    

• Ensuring adherence to ART and access to health care for ex-prisoners by involving them in Client 
management program.  

• Development of legal framework for enhanced cooperation between the penitentiary and civilian health 
services by establishing the support for HIV prevention to ensure measures for adherence to ARV 
treatment.  

• Strengthening cross-sectoral coordination of efforts for health in prisons through the organization of 
regular meetings of the TWG in Penal System and regional meetings of service providers in the Khatlon 
and Sughd. As a result of these measures 100% of recommendations to improve the quality and 
accessibility of services were performed by national and local partners.  

 
However, the project activities among prisoners in Khatlon region should be continued in view of the following 
factors: 

• Limited financial and human resource capacity of the penitentiary system in the organization of 
preventive work among prisoners. Lack of funding and limited number of health workers are the key 
difficulties in the organization of HIV prevention among prisoners. 

• Reducing the volume of external financing and changing the focus of external support for HIV 
prevention to ensure measures for adherence to ARV treatment. In view of the reduction in funding, the 
Global Fund are fully directed to the purchase of antiretroviral drugs, which centrally through civil AIDS 
centers are provided to the medical department of the penitentiary system. 

• The permanent arrival and changing the contingent of convicts calls for organization of regular process 
of training on HIV prevention and health care. Due to the limited access of civilian experts, along with 
the limited resources in prisons of Khatlon there is a risk of interruption of preventive work and as a 
consequence deterioration of the epidemiological situation of HIV. 

 
The Penitentiary system and Ministry of Health and Social Protection of population of the Republic of Tajikistan 
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interested in the continuation of the project activities in the Khatlon region in connection with:  
• The representative office of AFEW-Tajikistan has already established cooperation in the organization of 

services focused to HIV services and prevention work among prisoners of Khatlon region.  
• Due to the project and its interventions civil AIDS Centre specialists regularly provide VCT services to 

all prisoners who wish to be tested  during training sessions and take part in awareness raising events 
• The colony 3/8 in Norak is the only women's prison in the country. The contingent of colony needs the 

intervention of project, since women are vulnerable part of the society whose rights are always violated 
and they have limited access to resources, especially to health services.  

 
Main Challenges: 

Lack of prison medical workers.  
Here is a shortage of health medical workers in prisons of Tajikistan. Both targeted colonies of the project (3/6 
and 3/8) have the same problem as there are no specialists with medical higher education. The prisoners of both 
colonies are served by nursing staff. The project helps to resolve the problem by invitation the specialists from 
civil AIDS centers to provide necessary consultations to the primary medical personnel (nurses and first-aid 
man) of the colonies. AFEW – Tajikistan assisting to penitentiary system and civilian health services to introduce 
the mechanism of interaction on provision HIV focused services to prisoners living with HIV and co-infections. 
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